

Kernel update schedule

- [Rocks 4.1 Servers](#)
- [Servers with a plan](#)
- [Servers that cant be found](#)
- PRODUCTION servers to be upgraded weekend of 9/25/09 - Saturday, September 26th 8pm PDT
- STAGING servers to be rebooted Thursday, September 24, 2009 at 8:00pm PDT - DONE
- DEVELOPMENT servers to be rebooted Monday, September 21, 2009 - DONE

Rocks 4.1 Servers

Server Name	Current Kernel	Upgrade or Reinstall	Date
delfino.ucsd.edu	2.6.9-34.0.1.ELsmp		
noc-nettools.nbirn.net	2.6.9-34.ELsmp		

Servers with a plan

Server Name	Status	Date for upgrade
data.wholebraincatalog.org	2.6.18-92.el5PAE	Will be done after move to load balancer
image.wholebraincatalog.org	2.6.18-92.el5PAE	Will be done after move to load balancer
mail.neuinfo.org		Will be moved after new equipment comes in.
mysqlcluster-0.crbs.ucsd.edu		Will be done after move to load balancer
mysqlcluster-1.crbs.ucsd.edu	2.6.18-128.1.10.el5	Will be done after move to load balancer
mysqlmanager.crbs.ucsd.edu		Will be done after move to load balancer
nas1.crbs.ucsd.edu (CVS and image data)	2.6.18-128.1.6.el5	
ns1.crbs.ucsd.edu	2.6.18-128.1.6.el5	

Servers that cant be found

Server Name	Status	Date for upgrade
afbdb.ad.crbs.ucsd.edu	could not resolve	
afbdb.crbs.ucsd.edu	timed out	
battletoad.crbs.ucsd.edu	timed out	
gfs-01	could not resolve	
gfs-c	could not resolve	
mapserver-test.crbs.ucsd.edu	machine not currently active.	
mediator-web.neuinfo.org	machine not currently active.	
ncmir-satr-gpop.crbs.ucsd.edu	timed out	
ncmir-satr-nas0.crbs.ucsd.edu	timed out	
new-bamboo.crbs.ucsd.edu	could not resolve	
ona.crbs.ucsd.edu	timed out	
syslog.crbs.ucsd.edu	timed out	
testdrive-gama.nbirn.net	could not resolve	
testdrive-mcat.nbirn.net	could not resolve	
testdrive.nbirn.net	could not resolve	
testdrive-portal.nbirn.net	could not resolve	

wiki.neurolex.org	could not resolve	
wiki.wholebrainproject.org	timed out	

PRODUCTION servers to be upgraded weekend of 9/25/09 - Saturday, September 26th 8pm PDT

Server Name	Status	Date for upgrade
brattain.crbs.ucsd.edu	2.6.18-128.1.10.el5 => 2.6.18-164.el5 - KK	9/26/09
cannonball.crbs.ucsd.edu (CVS server)	2.6.18-92.el5=>2.6.18-164.el5 - VR	9/26/09
clash.crbs.ucsd.edu (Bamboo server)	2.6.18-128.1.10.el5=>2.6.18-164.el5 - VR	9/26/09
crbs-prod-atlassian.crbs.ucsd.edu	2.6.18-92.1.22.el5=>2.6.18-164.el5 - VR	9/26/09
descendents.crbs.ucsd.edu	=.164 - KK	9/26/09
kelborn.crbs.ucsd.edu	2.6.18-128.1.10.el5 => 2.6.18-164.el5 - KK	9/26/09
lamhdi-prod.lamhdi.org	2.6.18-164.el5	pre-9/26/09
ldap.crbs.ucsd.edu	2.6.18-164.el5	pre-9/26/09
mail.lamhdi.org	completed - L	9.26.09
mail.wholebraincatalog.org	2.6.18-92.1.13.el5 => 2.6.18-164.el5 - LL	9/26/09
mail.wholebrainproject.org	2.6.18-92.1.13.el5 => 2.6.18-164.el5 - LL	9/26/09
mediator-apps.neuinfo.org	2.6.18-164.el5 - LL	9/26/09
mediator-apps-stage.neuinfo.org	2.6.18-164.el5	pre-9/26/09
mediator-web-stage.neuinfo.org	2.6.18-164.el5 - KK	9/26/09
neuromapper.crbs.ucsd.edu	2.6.18-128.1.10.el5 => 2.6.18-164.el5 - LL	9/26/09
ng-test.crbs.ucsd.edu	=> .164	pre-9/26/09
nif-crawler.neuinfo.org	2.6.18-92.1.13.el5PAE => 2.6.18-164.el5 - LL	9/26/09
nif-services.neuinfo.org	2.6.18-128.1.10.el5 => 2.6.18-164.el5 - LL	9/26/09
nif-services-stage.neuinfo.org	=> .164	pre-9/26/09
powerdns.crbs.ucsd.edu	=> .164	pre-9/26/09
protege31.neuinfo.org	=> .164	pre-9/26/09
protege33.neuinfo.org	2.6.18-128.1.10.el5 => 2.6.18-164.el5 - LL	9/26/09
protege.neuinfo.org	2.6.18-92.1.13.el5 => 2.6.18-164.el5 - LL	9/26/09
puppet.crbs.ucsd.edu	2.6.18-92.1.13.el5 => 2.6.18-164.el5 - KK	9/26/09
repo.crbs.ucsd.edu	=> .164	pre-9/26/09
sitak.crbs.ucsd.edu	2.6.18-128.1.10.el5 => 2.6.18-164.el5 - KK	9/26/09
solr-dev.neuinfo.org	2.6.18-128.7.1.el5PAE => 2.6.18-164.el5 - LL	9/26/09
solr.neuinfo.org	2.6.18-128.1.10.el5 => 2.6.18-164.el5 - LL	9/26/09
textpresso-web.neuinfo.org	2.6.18-92.1.13.el5 => 2.6.18-164.el5 - LL	9/26/09
transform.wholebraincatalog.org	2.6.18-92.el5PAE =2.6.18-164.el5PAE	9/26/09
wave.crbs.ucsd.edu	=> .164	pre-9/26/09
wiki.wholebraincatalog.org	2.6.18-92.el5PAE => 2.6.18-164.el5	9/26/09
wintermute.crbs.ucsd.edu	2.6.18-128.4.1.el5 => 2.6.18-164.el5 - KK	9/26/09
yukon.crbs.ucsd.edu	2.6.18-92.el5=>2.6.18-164.el5 - VR	9/26/09

STAGING servers to be rebooted Thursday, September 24, 2009 at 8:00pm PDT - DONE

Server name
nihpd-stage.crbs.ucsd.edu
mediator-apps-stage.neuinfo.org
mediator-web-stage.neuinfo.org
nif-apps-int.neuinfo.org
nif-apps-stage.neuinfo.org
nif-services-stage.neuinfo.org
postgres-stage.neuinfo.org
postgres-test.neuinfo.org
rdf-stage.neuinfo.org
textpresso-web-stage.neuinfo.org
aws-stage-server.wholebraincatalog.org
stage-data.wholebraincatalog.org
stage-image.wholebraincatalog.org
transform-stage.wholebraincatalog.org
nutch-stage.nitrc.org

DEVELOPMENT servers to be rebooted Monday, September 21, 2009 - DONE

Server name
crockett.crbs.ucsd.edu
mc5.crbs.ucsd.edu
dev-165.crbs.ucsd.edu
crbs-dev-imcatdb.crbs.ucsd.edu
fugazi.crbs.ucsd.edu
crbs-dev-atlassian.crbs.ucsd.edu
dev-185.crbs.ucsd.edu
dev-apache-crowd.crbs.ucsd.edu
docushare-dev.crbs.ucsd.edu
dev-ldap.crbs.ucsd.edu
mapserver-test.crbs.ucsd.edu
jawbreaker.crbs.ucsd.edu
dev-sudoers.crbs.ucsd.edu
dev-liferay.crbs.ucsd.edu
dev-106.crbs.ucsd.edu
bcc-dev-234.nbirn.net
blackflag.crbs.ucsd.edu
kkwok-vmdev1.crbs.ucsd.edu